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December 7, 2004

Mr. Dion Novak
Superfund Division

. United States Environmental Protection Agency
77 West Jackson Boulevard, Mail Code: SR-6J .
Chicago, IL 60604

Re: Monthly Progress Report — November 2004
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepared pursuant to the December 31, 2001

Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in

Hillsboro, Illinois, and includes activities conducted during November 2004.

I.  Activities Conducted During Reporting Month

The following activities were conducted during the reporting period:

'« ENVIRON submitted the draft Remedial Investigation (RI) Report to USEPA on
November 5, 2004.
o The Technical Review Meeting for the draft RI Report was held on November 18,

2004.

II. - Difficulties Encountered During Reporting Month

No difficulties were encountered during the reporting month.

III. Changes in Key Project Personnel

No changes in key project personnel have occurred.

IV. Sampling and Testing Results

No sampling or testing results were received during the reporting period.

V. Project 'Schedule

The current Project Schedule, including actual dates for completed tasks is attached to
this letter.

www.environcorp.com 740 Waukegan Road, Suite 401, Deerfield, linois 60015 Tel: (847) 444-9200 Fax: (847) 444-9420



Mr. Dion Novak 2- ~ December 7, 2004

VI. Activities Planned for Next Reporting Month
The following activities are planned for December 2004:

e Assuming USEPA’s comments on the draft RI Report are received on or before
December 10, 2004, responses to the comments and the revised RI Report will be
submitted in December.

If you have any questions concerning this progress report, please do not hesitate to
contact me. '

Sincerely,

ENVIRON International Corporation

Gothee B #r

Manager

FRJ:rms
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Attachment

cc: Thomas Krueger, Esq. — USEPA, Region 5
Rick Lanham — IEPA, Bureau of Land
Chris English — CH2M Hill '
John Ix, Esq. — Dechert
Paul Harper — Eagle-Picher
Gordon Kuntz — Sherwin-Williams Company
Roy Ball — ENVIRON International Corporation
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EAGLE ZINC COMPANY SITE HILLSBORO, IL
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2 PfeliminarySiteEvaluationReport Mon 12/31/01 Thu 3/28/02 88days | | SR L e e i e I e TS M T Gk - s R S ol ot TR vy B Sy SR T s e B S S Ay S B T St Ia s s i et ke
3 Draft Preliminary Site Evaluation Report Mon 12/31/01  Wed 2/13/02 45 days

4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days

] Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days

6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days

7 RIFS Workplan Mon 12/31/01 Thu 7/11/02 193 days

8 Draft RI/FS Workplan Mon 12/31/01 Mon 4/1/02 92 days

g RI/FS Workplan Review Meeting Tue 4/2/02 Wed 4/17/02 16 days

10 Agency Comments on Draft Draft RI/FS Work Plan Fri 4/19/02 Fri 5/3/02 15 days

11 Final RI/FS Workplan Sat 5/4/02 Wed 6/26/02 54 days

12 Agency Approval of Final RI/FS Workplan Thu 6/27/02 Thu 7/11/02 15 days

13 Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Mon 3/3/03 235 days

14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Wed 10/9/02 90 days

15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02 14 days
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19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Tue 2/17/04 351 days Phase 2 Migration Pathway Technical Memorandum
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21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 Sun 8/24/03 14 days
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23 Final Phase 2 Migration Pathway TM Wed 11/5/03  Tue 11/18/03 14 days
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25 Risk Assessment Report Wed 2/18/04 = Tue 9/21/04 217 days Fick Assessmient Hapoit:

26 Draft Risk Assessment Report Wed 2/18/04 Wed 3/17/04 29 days

27 Risk Assessment Report Review Meeting Wed 6/2/04 Wed 6/2/04 0 days

28 Agency Comments on Draft Risk Assessment Report Thu 3/18/04 Mon 5/3/04 47 days

29 Final Risk Assessment Report Tue 5/4/04 Thu 8/19/04 108 days

30 Agency Approval of Final Risk Assessment Tue 9/7/04 Tue 9/21/04 15 days

3 Remedial Investigation Report Wed 9/22/04 Sun 1/9/05 110 days

32 Draft Remedial Investigation Report Wed 9/22/04 Fri 11/5/04 7 e e S A e

33 Remedial Investigation Report Review Meeting Sat 11/6/04 Thu 11/18/04 13 days

34 Agency Comments on Draft Remedial Investigation Report Sat 11/6/04 Sun 12/5/04 7T R R A (e N A St R A i R S R

35 Final Remedial Investigation Report Mon 12/6/04 Sun 12/26/04 21 days

36 Agency Approval of Final Remedial Investigation Report Mon 12/27/04 =~ Sun 1/9/05 14days | N OTES '''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''

37 Feasibility Study Report Mon 1/10/05  Sat 5/14/05 125 days 1. A monthly progreés report will be submitted at the

: end of each calendar month.
38 Draft Feasibility Study Report Mon 1/10/05  Thu3/10/05  60days | S gn dA?:flt”(;l:l?vz?a?)?g: for Agency to provide comments
3. Assumes 14 days for Agency to review and approve
39 Feasibility Study Report Review Meeting Fri 3/11/05 Thu 3/24/05 14 days final deliverables.
_____________________ 4. Assumes Draft Risk Assessment Technical
40 Agency Comments on Draft Feasibility Study Fri 3/25/05 Sat 4/9/05 16 days Memorandum submitted as proposed in ENVIRON's
January 26, 2004 letter.

41 Final Feasibility Study Report Sun 4/10/05 Sat 4/30/05 21 days

42 Agency Approval of Final Feasibility Study Report Sun 5/1/05 Sat 5/14/05 Tiera S R S S S [ T Rt S S T A U S S B B e R e At T
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